COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 12/ 2010

ESTI MATE SUMVARY 14: 56: 59
CONTI D C17671 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 17671-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 99.0  DAYS TIME ALLOW 11/12/201 FI XED COMPLETI ON DATI
|-70, WEST | DAHO SPRI NGS BRG R PERCENT TIME.  84.62 ORI G TIME ALLOW 11/12/201 FI XED COMPLETI ON DATI
PROJECT NO FBR 0703- 357
|-70, WEST | DAHO SPRI NGS BRG R
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 10/ 25/ 2010 DATE TI ME STARTED 07/ 19/2010
7353 S. EAGLE STREET DATE LET 06/ 24/ 2010 DATE WORK BEGAN
DATE AWARDED 06/ 30/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 19/ 2010 DATE ACCEPTED
CENTENNI AL CO 80112- 42: 303/ 627- 2600 DATE NOTI CE TO PROCEED 07/ 19/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 596, 797. 78 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $  1,524,680.50 NON-PARTI Ol PATI NG 1, 206, 664. 90 694, 897. 72
PERCENT COWPLETE: 75. 57% TOTAL EARNI NGS 1, 206, 664. 90 694, 897.72
FUNDS AVAI LABLE: $ 390, 132. 88 STOCKPI LED MATERI ALS 0.00 -189, 548. 70
GROSS EARNI NGS 1, 206, 664. 90 505, 349. 02
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -22,870.21 -9,992. 19
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,183, 794. 69 495, 356. 83
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,183, 794. 69 495, 356. 83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 495, 356. 83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17671-BI D ESTI MATE RUN 11/ 12/ 2010
PRQIECT: FBR 0703- 357 ESTI MATE NO 0003 14: 56: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00008  *TREE TRIMM NG 15. 000 0. 000
HOUR 4.000 440. 00
110. 00000 4.000 440. 00
0010 202-00090  *REMOVAL OF DELI NEATCR 17. 000 17. 000
EACH 0. 000 0.00
53. 00000 17. 000 901. 00
0015 202-00200 REMOVAL OF Sl DEWALK 195. 000 52. 200
sy 0. 000 0.00
9. 00000 52. 200 469. 80
0020 202-00203 REMVAL OF CURB AND GUTTER 478. 000 478. 000
LF 0. 000 0.00
3.40000 478. 000 1, 625. 20
0025 202-00220 REMOVAL OF ASPHALT MAT 63. 300 63. 300
5% 0. 000 0.00
27.00000 63. 300 1,709. 10
0030 202-00240  *REMOVAL OF ASPHALT MAT (PLANI NG 179. 000 154. 000
sy 0. 000 0.00
9. 00000 154. 000 1, 386. 00
0035 202-00810  *REMOIVAL OF GROUND Sl GN 4. 000 4.000
EACH 0. 000 0.00
80. 00000 4.000 320. 00
0040 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 425. 000 405. 000
LF 0. 000 0.00
2.70000 405. 000 1, 093. 50
0045 202-01300 *REMOVAL OF END ANCHORAGE 2.000 0. 000
EACH 0. 000 0.00
120. 00000 0. 000 0.00
0050 203-00060  EMBANKMENT MATERI AL ( COVPLETE I N PLACE) 843. 000 664. 000
cy 0. 000 0. 00
38. 00000 664. 000 25, 232. 00
0055 203-01500  BLADI NG 10. 000 10. 000
HOUR 0. 000 0.00

120. 00000 10. 000 1, 200. 00



CONTI D Cl17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17671-BI D ESTI MATE RUN 11/ 12/ 2010
PRQJECT: FBR 0703- 357 ESTI MATE NO 0003 14:56: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01550 DQZI NG 20. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0065 203-01597 *POTHCLI NG 15. 000 6. 500
HOUR 0. 000 0. 00
140. 00000 6. 500 910. 00
0070 208-00002 *ERCSI ON LOG (12 | NCH) 891. 000 590. 000
LF 301. 000 1, 083. 60
3. 60000 891. 000 3, 207. 60
0075 208-00034 *GRAVEL BAG 150. 000 88. 000
LF 0. 000 0. 00
6. 50000 88. 000 572.00
0080 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0. 000
EACH 1. 000 720. 00
720. 00000 1. 000 720. 00
0085 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 1. 000 1. 000
EACH 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00
0090 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT ( LABCR) 50. 000 2.000
HOUR 0. 000 0. 00
37. 00000 2.000 74.00
0095 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 20. 000 0. 000
HOUR 0. 000 0. 00
93. 00000 0. 000 0. 00
0100 210-00427 *RESET Pl PE HANDRAI LI NG 70. 000 27.900
LF 0. 000 0. 00
7.50000 27.900 209. 25
0105 210-00810 *RESET GROUND SI GN 7.000 7.000
EACH 0. 000 0. 00
80. 00000 7.000 560. 00
0110 210-01136 *RESET GUARDRAIL TYPE 3 ( DOUBLE) 100. 000 40. 000
LF 0. 000 0. 00
14. 00000 40. 000 560. 00



CONTI D: C17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17671-BI D ESTI MATE RUN 11/ 12/ 2010
PRQJECT: FBR 0703- 357 ESTI MATE NO 0003 14: 56: 59

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 212-00006  *SEEDI NG ( NATI VE) 0. 500 0.300
ACRE 0. 000 0. 00
1, 200. 00000 0. 300 360. 00
0120 212-00032  *SO L CONDI TI ONI NG 0. 500 0. 300
ACRE 0. 000 0. 00
2, 500. 00000 0. 300 750. 00
0125 213-00002  *MJILCH NG (WEED FREE HAY) 0. 500 0. 300
ACRE 0. 000 0.00
1, 000. 00000 0. 300 300. 00
0130 213-00061  *MJILCH TACKI FI ER 100. 000 60. 000
LB 0. 000 0.00
4.10000 60. 000 246. 00
0135 216-00042  *SO L RETENTI ON BLANKET (Bl ODEGRADABLE STRAW COCONUT) 90. 000 0. 000
5% 0. 000 0.00
2.90000 0. 000 0.00
0140 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 0.700
LS 0. 000 0.00
2, 000. 00000 0.700 1, 400. 00
0145 250-00110  *HEALTH AND SAFETY OFFI CER 11. 000 11. 000
HOUR 0. 000 0.00
110. 00000 11. 000 1, 210. 00
0150 250-00120  *MATERI AL SAVPLI NG AND DELI VERY 5.000 5. 000
EACH 0. 000 0.00
98. 00000 5. 000 490. 00
0155 250-00210  *SOLI D WASTE DI SPOSAL 1. 000 1. 000
cY 0. 000 0.00
800. 00000 1. 000 800. 00
0160 250-00220  *HAZARDOUS WASTE DI SPOSAL 1. 000 1. 000
cY 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0165 403-00720  *HOT M X ASPHALT (PATCH NG (ASPHALT) 150. 000 75. 740
TON 0. 000 0.00
120. 00000 75. 740 9, 088. 80



CONTI D Cl17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17671-BI D ESTI MATE RUN 11/ 12/ 2010
PRQJECT: FBR 0703- 357 ESTI MATE NO 0003 14:56: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 403-34751 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 64-28) 1, 226. 000 821. 180
TON 0. 000 0. 00
77.00000 821. 180 63, 230. 86
0175 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 250. 000 154. 000
GAL 0. 000 0. 00
4. 30000 154. 000 662. 20
0180 604- 00550 I NLET TYPE D ( SPECI AL) 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0185 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 500. 000 275. 000
LF 0. 000 0. 00
16. 00000 275. 000 4, 400. 00
0190 606-01340 *END ANCHORAGE TYPE 3D 1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0195 606-01370 *TRANSI TI ON TYPE 3G 2.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0200 606-02005 *END ANCHORAGE ( FLARED) 2.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0205 607-11580 FENCE ( TEMPORARY) 500. 000 237.000
LF 0. 000 0. 00
3. 00000 237.000 711.00
0210 608-00006 * CONCRETE SI DEWALK (6 | NCH) 175. 000 0. 000
SY 0. 000 0. 00
49. 00000 0. 000 0. 00
0215 608-00010 * CONCRETE CURB RAMVP 8. 000 0. 000
SY 0. 000 0. 00
98. 00000 0. 000 0. 00
0220 609-21010 *CURB AND GUTTER TYPE 2 ( SECTION | - B) 230. 000 207. 000
LF 0. 000 0. 00
11. 00000 207. 000 2,277.00



CONTI D Cl17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17671-BI D ESTI MATE RUN 11/ 12/ 2010
PRQJECT: FBR 0703- 357 ESTI MATE NO 0003 14:56: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 609-21020 *CURB AND GUTTER TYPE 2 (SECTION || -B) 230. 000 216. 000
LF 0. 000 0. 00
12. 00000 216. 000 2,592. 00
0230 612-00001 *DELI NEATOR (TYPE |) 8. 000 0. 000
EACH 0. 000 0. 00
46. 00000 0. 000 0. 00
0235 612-00002 *DELI NEATOR (TYPE I 1) 1. 000 0. 000
EACH 0. 000 0. 00
46. 00000 0. 000 0.00
0240 612-00003 *DELI NEATOR (TYPE I 11) 3. 000 0. 000
EACH 0. 000 0. 00
46. 00000 0. 000 0.00
0245 614-00011 *SI GN PANEL (CLASS 1) 40. 000 6. 000
SF 0. 000 0. 00
20. 00000 6. 000 120. 00
0250 614-00012 *SI GN PANEL (CLASS 11) 36. 000 0. 000
SF 0. 000 0. 00
24. 00000 0. 000 0.00
0255 614-01512 *STEEL SI GN SUPPORT (2-1 NCH ROUND) ( PCST) 10. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0260 614-01522 *STEEL SI GN SUPPORT (2-1 NCH ROUND) ( SOCKET) 2.000 2.000
EACH 0. 000 0. 00
51. 00000 2. 000 102. 00
0265 614-01575 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP- 40) ( POST) 58. 000 10. 000
LF 0. 000 0. 00
18. 00000 10. 000 180. 00
0270 614-01578 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP- 40) ( SLI PBASE) 8. 000 5. 000
EACH 0. 000 0. 00
250. 00000 5. 000 1, 250. 00
0275 619-00007 CONNECT TO EXI STI NG WATERLI NE 2.000 0. 000
EACH 0. 000 0.00
2, 700. 00000 0. 000 0.00



CONTI D C17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 17671-BI D ESTI MATE RUN 11/ 12/ 2010
PROJECT: FBR 0703- 357 ESTI MATE NO 0003 14: 56: 59

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0280 619-06060  *6 | NCH DUCTI LE | RON Pl PE 30. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0.00
0285 619-10000  *TEMPORARY WATER LI NE 337. 000 334. 000
LF 0. 000 0. 00
130. 00000 334. 000 43, 420. 00
0290 619-10060  *6 | NCH WELDED STEEL Pl PE 168. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0.00
0295 619-71508 1 INCH AlR AND VACUUM VALVE 1. 000 0. 000
EACH 0. 000 0. 00
2, 100. 00000 0. 000 0.00
0300 619-73016 2 | NCH BLOW OFF 2.000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
0305 619-75048 6 | NCH GATE VALVE 1. 000 1. 000
EACH 0. 000 0. 00
2, 200. 00000 1. 000 2, 200. 00
0310 624-20301  DETOUR DRAI NAGE Pl PE (CLASS 0) 1. 000 1. 000
LS 0. 000 0.00
42, 600. 00000 1. 000 42, 600. 00
0315 624-22024 24 | NCH DRAI NAGE Pl PE (CLASS 2) 40. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0.00
0320 625-00000  CONSTRUCTI ON SURVEYI NG 1. 000 0. 670
LS 0.210 3,108. 00
14, 800. 00000 0. 880 13, 024. 00
0325 626-00000  *NOBI LI ZATI ON 1. 000 0. 550
LS 0. 366 54, 900. 00
150, 000. 00000 0.916 137, 400. 00
0330 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 450
LS 0. 250 625. 00
2, 500. 00000 0. 700 1, 750. 00



CONTI D Cl17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17671-BI D ESTI MATE RUN 11/ 12/ 2010
PRQJECT: FBR 0703- 357 ESTI MATE NO 0003 14:56: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 627-00005 *EPOXY PAVEMENT MARKI NG 10. 000 0. 000
GAL 0. 000 0. 00
82. 00000 0. 000 0. 00
0340 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 10. 000 9. 000
GAL 0. 000 0. 00
51. 00000 9. 000 459. 00
0345 627-30405 * PREFORMVED THERMOPLASTI C PAVEMENT NMARKI NG ( WORD- SYMBCL) 28. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0.00
0350 627-30410 * PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 188. 000 0. 000
LIN
B SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0355 630-00000 *FLAGGE NG 500. 000 122.500
HOUR 122.500 2,695. 00
22.00000 245. 000 5, 390. 00
0360 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 41. 000 29. 000
DAY 12. 000 792.00
66. 00000 41. 000 2,706. 00
0365 630-00012 *TRAFFI C CONTROL MANAGEMENT 43. 000 20. 000
DAY 18. 000 8, 280. 00
460. 00000 38. 000 17, 480. 00
0370 630-80002 *FLASH NG BEACON ( SOLAR) 2.000 1. 000
EACH 0. 800 408. 00
510. 00000 1. 800 918. 00
0375 630-80331 *BARRI CADE (TYPE 3 F-A) ( TEMPCORARY) 1. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0380 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCORARY) 7.000 3. 500
EACH 2. 800 198. 80
71. 00000 6. 300 447. 30
0385 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 2.000 0. 000
EACH 0. 000 0.00
130. 00000 0. 000 0. 00



CONTI D Cl17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17671-BI D ESTI MATE RUN 11/ 12/ 2010
PRQJECT: FBR 0703- 357 ESTI MATE NO 0003 14:56: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 1. 000 0. 500
EACH 0. 400 20. 40
51. 00000 0. 900 45. 90
0395 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 24.000 11. 000
EACH 8. 800 448. 80
51. 00000 19. 800 1, 009. 80
0400 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 2.000
EACH 1. 600 81. 60
51. 00000 3. 600 183. 60
0405 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 277.000 138. 500
SF 110. 800 2,216.00
20. 00000 249. 300 4,986. 00
0410 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 800 1, 680. 00
2,100. 00000 1. 800 3, 780. 00
0415 630-80360 *DRUM CHANNELI ZI NG DEVI CE 40. 000 20. 000
EACH 16. 000 320. 00
20. 00000 36. 000 720. 00
0420 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 96. 000 0. 000
EACH 0. 000 0. 00
51. 00000 0. 000 0. 00
0425 630-80370 CONCRETE BARRI ER ( TEMPORARY) 100. 000 48. 000
LF 38. 400 998. 40
26. 00000 86. 400 2,246. 40
0430 630-80380 *TRAFFI C CONE 50. 000 7.500
EACH 6. 000 30. 00
5. 00000 13.500 67.50
0435 700-70010 F/ A M NOR CONTRACT REVI SI ONS 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0440 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D Cl17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17671-BI D ESTI MATE RUN 11/ 12/ 2010
PRQJECT: FBR 0703- 357 ESTI MATE NO 0003 14:56: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 5, 400. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0450 700-70016 F/ A FUEL COST ADJUSTMENT 500. 000 98. 000
F A 0. 000 0. 00
1. 00000 98. 000 98. 00
0455 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 10, 000. 000 1, 258. 270
F A 0. 000 0. 00
1. 00000 1, 258. 270 1, 258. 27
0460 700-70021 F/ A ON- THE- JOB TRAI NEE 600. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
0465 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 525. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70034 F/ A DI SPUTE REVI EW BOARD 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0485 700-70034 F/ A FI SH HABI TAT 5, 000. 000 0. 000
FA 429. 340 429. 34
1. 00000 429. 340 429. 34
0490 700-70035 F/ A TRANSPCRT OF WASTE 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0495 700-70380 F/ A ERCSI ON CONTROL 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D Cl17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17671-BI D ESTI MATE RUN 11/ 12/ 2010
PRQJECT: FBR 0703- 357 ESTI MATE NO 0003 14:56: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0615 900-00014 ADDED | TEM (LUWP SUM/ RELOCATE ELECTRI C SERVI CE 1. 000 0. 000
PEDESTAL / CO 002 / MCR LINE 01
LS 1. 000 2,150. 20
2, 150. 20000 1. 000 2,150. 20
CAT 0200 CURRENT AMI  $ 732,130.60 $ 81,625.14 % 421, 528. 62
CAT NOO300 STRUCTURE F-14- AZ
0500 202-00495 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 950
LS 0. 050 4, 750. 00
95, 000. 00000 1. 000 95, 000. 00
0505 206-00000 STRUCTURE EXCAVATI ON 144. 000 144. 000
CcY 0. 000 0. 00
42. 00000 144. 000 6, 048. 00
0510 206-00065 STRUCTURE BACKFI LL (FLOW FILL) 144. 000 0. 000
cY 144. 000 20, 160. 00
140. 00000 144. 000 20, 160. 00
0515 206-00100 STRUCTURE BACKFI LL (CLASS 1) 33. 000 0. 000
CcY 0. 000 0. 00
88. 00000 0. 000 0. 00
0520 206-00200 STRUCTURE BACKFI LL (CLASS 2) 45. 000 0. 000
CcY 0. 000 0. 00
75. 00000 0. 000 0. 00
0525 206-01750 SHORI NG 1. 000 0. 000
LS 1. 000 50, 000. 00
50, 000. 00000 1. 000 50, 000. 00
0530 403-34751 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 64-28) 91. 000 0. 000
TON 0. 000 0. 00
77.00000 0. 000 0. 00
0535 502-00100 *DRI LLI NG HOLE TO FACI LI TATE PI LE DRI VI NG 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0540 502-00460 PILE TIP 22.000 11. 000
EACH 11. 000 1, 430. 00
130. 00000 22.000 2, 860. 00



CONTI D Cl17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17671-BI D ESTI MATE RUN 11/ 12/ 2010
PRQJECT: FBR 0703- 357 ESTI MATE NO 0003 14:56: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURE F-14- AZ
0545 502-14117 STEEL PILING (HP 14X117) 1, 078. 000 544. 100
LF 393. 200 30, 276. 40
77.00000 937. 300 72,172.10
0550 506-00218 RI PRAP (18 | NCH) 488. 000 0. 000
CcY 488. 000 24, 400. 00
50. 00000 488. 000 24, 400. 00
0555 515-00120 *WATERPROCFI NG ( MEMBRANE) 559. 000 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
0560 515-00400 * CONCRETE SEALER 456. 000 0. 000
SY 0. 000 0.00
6. 50000 0. 000 0. 00
0565 601-03041 * OONCRETE CLASS D (BRI DGE) (SPEC AL) 155. 000 0. 000
cY 155. 000 137, 950. 00
890. 00000 155. 000 137, 950. 00
0570 601-21000 *PRECAST WALL SEGMVENT ( ABUTMENT) 2.000 0. 000
EACH 2.000 40, 000. 00
20, 000. 00000 2.000 40, 000. 00
0575 601-21000 *PRECAST WALL SEGMVENT (W NG WALL) 4. 000 0. 000
EACH 4.000 20, 000. 00
5, 000. 00000 4.000 20, 000. 00
0580 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 26, 970. 900 0. 000
LB 26, 970. 900 20, 228. 18
0. 75000 26, 970. 900 20, 228. 18
0585 606-11032 *BRI DGE RAIL TYPE 10M ( SPECI AL) 290. 000 0. 000
LF 58. 000 11, 020. 00
190. 00000 58. 000 11, 020. 00
0590 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI Q) 580. 000 0. 000
LF 470. 000 4, 700. 00
10. 00000 470. 000 4, 700. 00
0595 618-01994 PRESTRESSED CONCRETE BOX ( DEPTH 32" THROUGH 48") 4, 686. 000 0. 000
SF 4, 686. 000 248, 358. 00
53. 00000 4, 686. 000 248, 358. 00



CONTI D Cl17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17671-BI D ESTI MATE RUN
PRQJECT: FBR 0703- 357 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURE F-14- AZ
0595 MATERI AL ALLOMNCE G RDERS (10 Pl ECES) 4, 686. 000
SF -4, 686. 000 -189, 548. 70
40. 45000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 832,427.18 % 423,723.88% 752, 896. 28
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0600 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
20, 400. 00000 1. 000 20, 400. 00
0605 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
11, 400. 00000 1. 000 11, 400. 00
0610 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
440. 00000 1. 000 440. 00
CAT 0400 CURRENT AMI  $ 32,240.00 $ 0.00$ 32, 240. 00

PRQJIECT TOTAL CURRENT AMI $ 1,596,797.78$ 505, 349.02$ 1, 206, 664. 90



